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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #19
Progress
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
. Tom White, City of Indianapolis

Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
.Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Damnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department

US EPA RECORDS CENTER REGION 5
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Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS

Ed Karecki, USFWS

Bob Masbaum, POTW

Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 9/6/2011
Reporting Period: 8/29/2011 - 9/2/2011

1. Introduction
1.1 Background

Site Number: BSYS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP |

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On August 29, 2011, Midwest hauled off 2 ioads (12,000 gal) of oily water from the control structure and
Frac Tank 6 to United Waste Water Inc 's facility in Cincinnati, OH.

o Midwest hauled off (5) 20 cyd roll-off boxes of solidified shudge to Southside Landfill in indianapolis,
IN

e Midwest completed final cleaning of Tank 45
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e Midwest began sludge removal in Tank 7

e A visual inspection of Tanks 45 was conducted and there was no visible product in the tank The
condition was documented with two photos of the tank

¢ Midwest continued solidifying matenal in the solidification pits with wood pulp

On August 30, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

¢ Midwest continued solidifying material In the solidification pits with wood pulp
o Midwest continued sludge removal in Tank 7

e OSC Verneta Simon and Steve Fleming (Safety Kleen) were on site to discuss the Agency's work
plan approval letter dated August 11, 2011

e On August 31, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside
Landfill in Indianapolis, IN.

e A trace amount of rain fell at the Site The storm water did not pool above manholes or escape the
Site

e Midwest continued solidifying sludge in the solidification pits with wood puip
e Midwest continued siudge removal in Tank 7.

« Midwest had (4) 50,000 pound loads of wood pulp solidification agent defivered.

TnHydro treated 4,900 gallons of storm water and stored the treated water in frac tanks

On September 1, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfiil
in Indianapolis, IN

o Midwest continued solidifying matenal in the solidification pits with wood pulp
o Midwest completed final cleaning of Tank 7

~ o A visual inspection of Tanks 7 was conducted and there was no visible product in the tank The
condition was documented with two photos of the tank.

e TrHydro treated raw stormwater and stored it in frac tanks
o Jon Davenport of Wendt Rigging was on site to look at the centrifuge and associated machinery that

he will be hauling for Mr Cohen of Aaron Equipment The centrifuge 1s scheduled to be hauled off site
on Thursday, September 8, 2011. :

On September 2, 2011, Midwest hauled off (2) 20 cyd roli off boxes of solidified sludge to Southside Landfill
in Indianapolis, IN

o Midwest continued solidifying matenal in the solidification pits with wood pulp
« Midwest began cleaning the AP! sump pit.

o TriHydro treated 22,500 gallons of storm water and stored the treated water in frac tanks. Midwest I1s
also using some of the treated water for their Site cleaning operations.

e Kristen Heitman (Providence Wildlife) provided a status update on the ducklings rescued from the

Site. Per K Heitman, the ducklings were merged with a mother mallard, who was hit by a car, and her
surviving offspring They all incorporated weii and the mother mallard accepted the new duckiings as
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her own. When the mother mallard recovered completely from her injuries, she and all the duckhings
were released together as one family unit and continue to thrive in the wild now on a pond that is
overseen by one of the Providence Wildlife volunteers

A map of the Site produced by START shows the Trihydro cleanup progress by tank and pit and Is available
in the documents section

The wood pulp solidification material is a reclaimed/recycled product. As of September 2, 2011,
approximately 700,000 pounds had been used to solidify waste sludge.

A community flyer was distributed on August 16, 2011 regarding Site prdgress and odor concerns. The
community flyer is available in the documents section.

2.1.3 Enforcement Activities, Identity of Potentially

Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream edium Quantity ischarge Treatment \Disposal
O1ly Water Liquid 3,121,734 gallons

Stormwater Liquid 424,956 gallons

Tank 51 Containment Liquid 335,120 gallons

Totes and Drums Liquid 3,885 gallons X

Solidified Sludge Solid 940 cyd X
Treated Stormwater ILiquid 21,735 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Pilot test for bunker tank removal activities.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Continue API sump pit cleaning.

Begin cleaning out the east containment and containment south of the Solids Building
(containing Tanks 4 & 12-15).

2.2.2 Issues
Starting m Mid-July, the weather became very hot and humid, and special care was taken to make sure that people working outside
are well hydrated and taking adequate breaks.
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Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water
on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name
should be United Waste Water, Inc. not United Water.

"Control structure” refers to the pit or sump attached to and immediately south of the million gallon bunker tanks. It
has been referred to as "access pit"” and "access pit/control structure” in the past.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor
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5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP — Poliution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to the US EPA lead removal action website at www epaosc org/es!

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www_cpaosc org/esi
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